
Weekly Construction Update 
Nov 3 - 7, 2014 

What’s New on Site this Week? 
Exterior 

• South façade marble is being field measured for repairs.  

Interior 

• East wing architectural demolition is complete and structural 
demolition has started. This involves cutting new holes in walls and 
floors to provide space for new mechanical shafts.  

• Newly installed windows are being tested for wind and water 
intrusion. 
 

Continuing Activities 
Exterior 

• Main roof repair efforts are wrapping up for the season.  

• North Wing: Marble repair and restoration continues.  

• West Wing: Marble repair and restoration continues. 

Interior 

• Underground work intensifies through mid-November. 

• Demolition activities continue. 

• Basement: Concrete slab removal and foundation underpinning 
continues. Miscellaneous asbestos removal continues. Mechanical, 
electrical, plumbing installation continues. 

 

 

 

 

 

 

Anticipated Noise and Disturbances 
Exterior 

• Expect noise, machinery, workers, scaffolding, closed sidewalks. 

Interior 

• West elevator services Ground through 3rd floors only and the Basement 
is closed to the public effective August 29 – mid-November.  

• Underground noise, vibration and corridor reconfiguration intensifies 
through mid-November. 

Looking Ahead – Three Weeks Out 
Exterior 

• Installing more directional signage outside of the Capitol to better guide 
visitors through construction areas.  

• Window work for Phase II will be complete. 

Interior 

• Structural demolition uses large saws. As the work moves through the 
building there will be some new noises. 

• Construction activity accelerates through mid-November. 

• Office walls being built on the basement level.  
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Featured Notice  

Scaffolding will be removed from the North Wing and part 
of the West Wing exterior in November. 
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Public and Press Inquiries 
Curt Yoakum, Director, Communications and Legislation 
Department of Administration 
curtis.yoakum@state.mn.us | 651-201-2771 

Capitol Complex Tenant Inquiries 
Cathy Klima, Communications Officer, Capitol Restoration 
Department of Administration 
cathy.klima@state.mn.us | 651-201-2627  

Questions or 
Comments? 

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.  
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.   

A master carver focuses on intricate details while blending new marble 
with old.  
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Scaffolding goes up around statues on the south façade. 

mailto:curtis.yoakum@state.mn.us
mailto:cathy.klima@state.mn.us
http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/
http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/preservation-commission/
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What to Expect 
The Capitol is an active construction site and your safety is our 
number one priority. Please stay within the designated public areas.  

 

Interior 

• Restrooms are very limited. 

• Expect to see temporary walls where construction is present. 

• Expect construction workers and machinery, noise and vibration. 

• The basement tunnel is open to employees only Aug. 29 – mid-Nov. 
Temporary corridors will slightly reconfigure day-to-day to 
accommodate work areas. Signage will guide you through the 
corridors.  

• An audio recording helps blind and low-vision employees navigate the 
Capitol tunnel as they enter the Capitol basement from the State 
Office Building.  

 

Exterior 

• Expect scaffolding, chain link fences, machinery, noise, workers and 
closed sidewalks. 

 

 

 

 

 

 

 

 

What’s Open 
• Entrances: South Main Entrance and the accessible Ground Floor 

Entrance under the South Main Entrance stairs.  

• West Wing: 2nd, 3rd floors. Entire North Wing. 

• Basement tunnel: Open to employees only effective Aug. 29 – mid-Nov. 

• West elevator, adjacent to South Main Entrance, services Ground 
through 3rd floors only effective Aug. 29 – mid-Nov.  

• Public Restrooms: Unisex restrooms available on 2nd and 3rd floors, both 
located on the east side of the House Chamber. Employees can also use 
restrooms next to the Rathskeller. 

 

What’s Closed 
• Entrances: East Wing, West Wing, University Ave (north side of building).  

• Rotunda 

• East Wing: All floors.  

• West Wing: Ground, 1st Floors. 

• Quadriga 

• NE circular stairs: Closed to the public, except for emergencies. 

• East elevator: All floors. 

• Basement tunnel: Closed to the public, effective Aug. 29 – Nov. 1. 

• West elevator: Basement floor only. 

 

 
 

 

 You may want plan for extra time to get to your destination(s). We 
apologize for any inconveniences during this historic restoration project.   

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.  
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